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Introduction
T he United States Agency for International Development, Office of Foreign Disaster Assistance, Latin America/Caribbean Regional Office (USAID/USAID/OFDA/LAC) 
issued an Annual Program Statement (APS) in Fiscal Year 2012, calling for proposals 
to apply the Neighborhood Approach (NA) to address urban disaster risk. The NA is 
PCI Mixco-Guatemala- 
Post-project review 
community session
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designed to find practical and workable solutions for disaster risk reduction in densely 
populated informal urban settlements occupied by vulnerable and marginal communities. 
USAID/OFDA/LAC funded projects in four urban settings in three countries in the region: 
Guatemala, Haiti and Peru. 
In early 2016, an extensive analysis was conducted to systematize the four projects.
The fact that NA projects were a new addition to its DRR portfolio led USAID/OFDA/
LAC to undertake robust monitoring of their implementation. The standardized tools and 
systematization process represented an effort to maximize opportunities for learning 
both at the level of individual projects as well as across the urban DRR portfolio. 
This deep interest in understanding the strengths and weaknesses of the approach was 
also manifested in USAID/OFDA/LAC’s decision to support an implementer-driven post-
project review (PPR) process of the status of community and institutional engagement 
one year after completion of the four “Urban DRR Projects: Neighborhood Approach,” 
awarded through the USAID Annual Program Statement (APS) in Guatemala, Haiti, 
and Peru in FY 2012. Financed through a sub-grant mechanism via Florida International 
University (FIU), NGO implementers—Catholic Relief Services (CRS), Project Concern 
International (PCI), Save the Children (SC), and World Concern Development 
Organization (WCDO)—were able to propose a methodology for returning to their 
project sites following completion of all activities to review the status of the works and/or 
processes undertaken by the projects. These reviews, which took place 12 to 18 months 
following the end of the project implementation, were primarily aimed at determining 
the degree of success of the projects’ transition strategies. In other words, the review 
process offered the implementers the opportunity to assess whether their assumptions 
regarding the uptake of functions by neighborhood residents, local governments, 
and/or other actors had been correct. The PPRs, then, represent the final step of the 
systematization process.
In early 2016, an 
extensive analysis 
was conducted to 
systematize the four 
projects.
THE POST-PROJECT 
REVIEW OF URBAN 
DISASTER RISK REDUCTION 
NEIGHBORHOOD 
APPROACH PROJECTS
6
CHAPTER 1.
The Post-Project Review 
Background
T he implementation of the four NA projects contemplated a rigorous real-time monitoring and analysis mechanism called systematization. The systematization 
process focused on four axes:
• Participation: To sustain community participation, implementers explored what 
steps to take to ensure that the neighborhood-level cohesion established during the 
project would be maintained post-implementation.
• Governance: The systematization sought to determine which measures ensure that 
relationships between and among local community organizations, municipal gov-
ernments, and the private sector were maintained.
• Social inclusion: This axis addressed whether plans included ensuring that the 
most marginalized were not once again excluded once the project concluded.
• Sustainability: Emphasis was placed on understanding how the relationship among 
the local partners would be maintained in the interest of continuing positive DRR 
outcomes. 
From the inception of the NA projects, the post-project phase was foreseen, as an 
approach to identifying key factors related to urban DRR, thereby informing planning 
of future work in this area.
The design of the PPR included an extensive literature review on post-implementation 
methodologies. Although several institutional sources were found, there were few 
academic references. Existing literature focused on aspects related to results and final 
impacts after project closure, but did not address approaches that took into account 
process and sustainability aspects. Consequently, the post-implementation review was 
The design of the 
PPR included an 
extensive literature 
review on post-
implementation 
methodologies.
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designed to highlight these factors, alongside traditional impact considerations. The 
resulting post-project review (PPR) process consistently considers project outputs and 
outcomes, processes and sustainability factors.
Quetzaltenango-Guatemala
Public washing basin
Photo: J.P. Sarmiento
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Key Features of the Post-Project 
Review
The first step was to define the key features of the PPR, in light of the systematization of 
experiences, which was previously carried out by the implementers during the Neighborhood 
Approach (NA) project cycle, in conjunction with FIU. The key features include:
• Conducted after project completion. The PPR would be conducted once the proj-
ects had been completed. By the time it began, the four initiatives had concluded 
their work one to two years earlier.
• Participatory review. The PPR would involve all the stakeholders, including the 
targeted community, partner organizations, institutions involved, and other players 
that could provide insights about the project gains.
• Self-assessment. The implementers would agree on the PPR’s terms of reference 
and lead their own assessment.
• Focus on strategic areas. Five focus areas were selected: condition of physical 
works; social mobilization gains; environmental improvements; institutional ar-
rangements; and financial mechanisms.
• Build on the systematization experience carried out during the NA project imple-
mentation.
Neighborhood Approach Outputs and 
Outcomes
The decision was made to incorporate data on outputs and outcomes, using information 
from the final reports on the Neighborhood Approach projects as the baseline for the PPR. 
For each category, specific and tangible NA actions, products or results were compiled. 
Then, based on the stated plans of the implementers, the following issues were explored:
• Had the transfer of activities/products to specific entities worked as anticipated?
• Were the expected/promised resources being provided by these entities?
• Were the gains achieved during the project still in existence, are they relevant, and 
have they been properly maintained?
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Table 1 on page 10 illustrates the process to build the PPR baseline. The table includes 
examples of the type of information that should be filled in. The last column, ‘Findings,’ is 
only included here to illustrate selected highlights, as it is understood that the findings are 
the key purpose of the PPR, and it would be hard to limit them to a small box in each table.
Systematization Questions
Taking advantage of the experience and knowledge acquired during the implemen-
tation of the NA projects, specific questions related to the four systematization axes 
were introduced:
Participation Are community members still involved in activities directly related to the 
project? (e.g., productive activities, cleaning drainage systems, etc.)
Governance To what degree is local government still involved in activities directly rela-
ted to the project? (e.g., Does local government continue to provide garbage collec-
tion on a regular basis?)
Social Inclusion  To what degree are youth, women, the elderly, and persons with disa-
bilities still involved in activities directly related to the project? (e.g., Do youth and 
women’s organizations continue working directly on project activities?) 
Sustainability To what degree have the DRR gains/outcomes been sustained after the 
project closeout? (e.g., Community level: There have been training sessions; bene-
fits of the project have expanded to other beneficiaries within the same neighbor-
hood or reached other communities.)
PPR Objectives 
With the previous considerations in mind, the PPR for each implementer encompassed 
four major objectives: 
• Prepare a five-page proposal to includes: a) an action plan to carry out the PPR; and 
b) a budget with accompanying narrative. FIU, and subsequently USAID/OFDA (at 
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regional and headquarters level) reviewed these proposals and upon approval, a 
sub-contract was signed between the implementer and FIU.
• Conduct participatory assessments involving local authorities, civil society, commu-
nity leaders, and other project stakeholders.
• Prepare a draft final report including a balance between the project transfer plan 
(defined at project closeout) and the PPR findings, following an outline provided.
• Attend the PPR workshop, convened by USAID/OFDA-LAC and FIU, in Lima, Peru 
(June 2016).
Table 1. Project Transition and PPR
What Transfer to Whom How Resources Findings
Physical Works 
Maintenance
e.g., Retaining wall Neighborhood 
Committee
Written agreement Community labor and 
materials provided by 
municipality
Appropriate 
maintenance
e.g., Drainage 
system
Municipality Municipal agreement Municipality Poor maintenance.
Social 
Mobilization Gains
e.g., Neighborhood 
Committee
Legal acknowledgement Technical assistance, legal 
advice
No committee 
sessions held
Environmental 
Improvements
e.g., Landfill/ 
garbage disposal
Neighborhood 
association
Defining a community 
group/committee with 
written procedures for 
specific time periods
Selection of a disposal site. 
Provision of required tools 
for maintenance
The garbage 
disposal service is 
not working.
Institutional 
Arrangements
e.g., Land fill / 
garbage disposal
Joint venture 
neighborhood 
association/ 
municipality
Written agreement, 
environmental community 
group/neighbor-hood 
committee 
Municipality agrees to 
a permanent program 
providing a truck once/
twice a week
The garbage 
disposal service is 
working well.
Financial 
Mechanisms
e.g., Rotatory loan 
fund
Joint venture 
neighborhood 
association/financial 
organization
Written procedures fulfilling 
legal requirements, subject 
to auditing and controls
Funds initially allocated; 
loan repayments from 
beneficiaries; additional 
donations
e.g., Individual loans Joint venture 
neighborhood 
association/financial 
organization
Guidelines for loans Technical assistance, legal 
advice.
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CHAPTER 2.  
 Post-Project Review   Findings by Implementing 
Organization
T his chapter summarizes the findings from the four PPR final reports. Even though the implementing organizations worked under the same Terms of Reference, each 
PPR process had individual characteristics. 
The implementing organizations selected different teams to carry out their PPRs. 
Save the Children (SC)
 The PPR was carried out through SC’s Program Quality Area. It was led by the Mo-
nitoring and Evaluation Coordinator who carried out the ‘ARRIBA’ project’s original 
systematization process and who is also currently involved in the systematization of 
SC’s next USAID/OFDA-funded project, Carabayllo Reduciendo Riesgos. The ARRI-
BA Project ended in May 2015.
Project Concern International (PCI)
 The Post-Project Review of PCI’s ‘Barrio Mio’ project was conducted by two external 
evaluators: Villalobos y Asociados, Consultoría para el Desarrollo and A. Company 
Consultora. Although the ‘Barrio Mio’ project ended in March 2015, PCI continues to 
work in the project areas using new funds.
Catholic Relief Services (CRS)
 CRS contracted an external consultant for the PPR. The original CRS project coordi-
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nator accompanied the review team during the field research. CRS’s project ‘Barrios 
Mas Seguros’ ended in December 2014.
World Concern (WC)
 An external consultant from World Renew, Canada, carried out the Post-Project Re-
view of WC’s ‘Community Initiatives in Disaster Risk Reduction.’ World Concern’s 
project ended in 2014.
The table on the next page summarizes the main methodological features of each of the 
PPRs conducted.
Table 2. Methodological Features Observed in the PPR
Organization
Review of 
Project 
Documents
Identification 
of Key 
Stakeholders/ 
Sociocultural 
Mapping
Introductory 
Meeting Interviews Focus Groups Workshops Visits
Social 
Media 
Photo 
Contest
Save the 
Children 
(SC)
X X Project staff, 
municipality, 
community 
(promoters, leaders), 
and the national DRM 
community
Promoters Enterprises 
and markets, 
construction, 
emergency 
signs
 Project 
Concern 
International 
(PCI)
X Two 
representative 
communities
Allies, PCI Representative 
communities and 
replica communities
Children, 
PCI, 
Municipality
Public works
Catholic 
Relief 
Services 
(CRS)
X X Municipality, 
CONRED, residents
COLREDs and 
ECOREDs
Public works
World 
Concern 
(WC)
Government officials, 
NGOs
Using structured 
methodologies 
(participation ranking, 
most significant 
change, sustainability 
ranking, and lessons 
learned discussion)
Project 
locations
X
X  Mentioned in the final reports but without details
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What Transfer to Whom How Resources Findings
Ph
ys
ic
al
 W
or
ks
 M
ai
nt
en
an
ce
Containment 
walls
Groups of residents 
organized in COLREDs 
and COCODEs
Written 
agreement
Community labor + 
materials provided 
by the municipality
Appropriate maintenance. They continue fulfilling the 
purpose for which they were built  
Drainage 
system
Municipality of 
Quetzaltenango
Municipal 
agreement
Municipality of 
Quetzaltenango
Poor maintenance. The Municipality of Quetzaltenango 
does not have the resources to improve the system. Natural 
population increase contributes to the collapse of the 
system 
Stone 
retaining  
wall
Municipality of 
Quetzaltenango
Municipal 
agreement
Municipality of 
Quetzaltenango
Appropriate maintenance. It continues fulfilling the purpose 
for which it was built  
Public 
washing 
basin
Residents organized 
in COLREDs/ 
COCODEs
Written 
agreement
Maintained by 
residents and users 
Poor maintenance. There was some damage to manhole 
covers after attempts to steal them. They continue fulfilling 
the purpose for which they were built and are consistently 
used by neighborhood women 
So
ci
al
 
M
ob
ili
za
tio
n 
G
ai
ns
COLRED Residents organized 
in COLREDs/ 
COCODEs
Legally 
certified
Technical 
assistance 
Five of the six COLREDs supported by the NA project conducted 
by CRS continue working to different degrees. There is little 
support from the residents, in comparison to the number of 
residents that the project mobilized during its implementation 
The following tables present the findings related to project transition, as observed in the 
Post-Project Review. Due to the differences regarding how each implementing agency 
carried out the PPR, the findings will vary slightly. These tables summarize the projects’ 
main outputs, which were subject to analysis during the PPR. The PPR final reports 
contain a full explanation of the findings. 
The PPR methodology sought to determine the conditions of the physical works, social 
and environmental gains, and progress in institutional arrangements associated with the 
Neighborhood Approach projects. It is important to note that after the closeout of the 
NA projects, the four neighborhoods experienced changes in administration at the local 
level. There were changes in the composition of the neighborhoods as well, confirming 
the highly mobile nature of informal settlements. With the exception of PCI, implementers 
are no longer working in the areas where the NA projects were implemented.
Table 3. Catholic Relief Services: Project Transition and Post-Project Review 
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What Transfer to Whom How Resources Findings
So
ci
al
 
M
ob
ili
za
tio
n 
G
ai
ns
ECORED Youth groups Legally 
certified
Technical 
assistance, training, 
organization and 
equipment
Once the project was completed, it was difficult to retain the 
participation of youth organized in ECOREDs. Many of the 
young men and women who participated in the ECOREDs 
now have a job or are studying. Some reported that the 
activities did not fit into their schedules. 
Some youth who continue to support COLREDs/COCODEs’ 
activities, such as storm drain cleaning, do so on a personal 
basis. Those who were interviewed expressed interest in 
getting involved in community service activities, although 
some of the activities mentioned may not fall under the 
responsibility of the COLRED, but are in line with those of the 
COCODE. 
En
vi
ro
nm
en
ta
l I
m
pr
ov
em
en
ts
Land fill / 
garbage 
disposal
Strategic alliance 
between organized 
groups of residents 
and the municipality, 
strengthened 
through the creation 
of a Permanent 
Citizens’ Committee 
Written 
agreement, 
community 
environmental 
group/
committee
Permanent 
municipal program 
to provide a truck 
once or twice 
a week for this 
activity.  Organized 
residents raise 
funds to pay for 
fuel and ensure 
the participation of 
municipal workers 
and removal of 
garbage and 
sediment
COLREDs continue conducting clean-up campaigns 
initiated during the project. However, they face difficulties 
related to municipal management issues that are beyond 
their control, such as decisions taken by the new mayor 
or recently-appointed municipal officials who are unaware 
of the work done by the COLREDs. Only two COLREDs 
have demonstrated the capacity to coordinate with other 
organizations, represent their neighborhoods to demand 
more municipal support (e.g. more resources for clean-up 
campaigns) or take advantage of key opportunities, such as 
the political campaign prior to the election of a new mayor 
in 2015, or with the new municipal authorities in 2016. 
In
st
itu
tio
na
l A
rr
an
ge
m
en
ts
Budget 
allocation for 
DRR and risk 
management
Not applicable. 
Funds are managed 
by the municipal 
government, 
although residents 
follow up on how 
these funds are 
spent
By adding a 
budget line for 
this activity 
or modifying 
existing 
budget lines
Municipal funds One of the innovations of the NA project conducted by CRS 
was advocating with municipal authorities for improvements. 
As a result, in 2014 the Municipality of Quetzaltenango 
allocated Q500,000 (approximately US$67,000) to clean-
up campaigns in storm drains, ravines, roadside ditches, 
and wastewater discharge areas. In 2015, Q850,000 was 
allocated  (Q500,000 for the waste water discharge area and 
Q350,000 for storm drains and the sewerage system).
These funds were allocated under infrastructure 
activities and not under hazard mitigation or to address 
neighborhood vulnerabilities, due to the fact that the 
Ministry of Public Finance and SEGEPLAN (Planning and 
Programming Secretariat of the Presidency of Guatemala) 
were not able to incorporate the activities into the 
government´s risk management agenda.  
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Table 4. Project Concern International: Project Transition and Post-Project Review 
(SCEP1) 
1  SCEP: Secretaría de Coordinación Ejecutiva de la Presidencia, Executive Coordination Secretariat of the 
Office of the Presidency.
What Transfer to Whom How Resources Findings
Ph
ys
ic
al
 W
or
ks
 M
ai
nt
en
an
ce
Tailored retaining walls Technology transferred to 
municipal teams
Sharing the technology and 
building activities, included 
through systematization.
Community labor and 
municipal labor and 
project materials
Appropriate maintenance by 
community members
Drainage system Municipality and 
community organization
Municipal agreement Community labor + 
municipal labor and 
project materials
Working properly
Rainfall-conducting 
system
Municipality and the 
community
Written agreement at both 
levels
Community and 
municipal labor.
Materials from project 
and partners.
Structures in good shape, 
although insufficient 
maintenance. The community 
is not organized to maintain 
and clean the structures.
 Wastewater treatment 
plant (PTAR)
Municipality and 
community
By means of a written letter Community land for the 
installation. Municipal 
and community labor, 
project materials.
The PTAR is still working 
well, but some community 
members are still not 
connected to the plant due to 
miscommunication with local 
authorities. 
So
ci
al
 M
ob
ili
za
tio
n 
G
ai
ns
Neighborhood 
committee COCODE
Community leaders, 
Municipal Planning 
Authority
Training with partners 
(SCEP 1) on legal matters. 
Legal recognition by the 
municipality.
Training throughout 
SCEP. Technical 
assistance, legal 
advice.
The COCODE is still working, 
but it lacks capacity to 
generate new proposals or 
advocate for support from 
municipality or donors.
COLRED Community COCODEs; 
municipal authorities.
Through linkages with 
SECONRED and the 
development of community 
response plans
Training conducted 
by project partners, 
central government 
agencies and project 
technical teams. 
Equipment for COLRED 
provided by project 
funds.
Lacks of improvement in 
the preparation of plans and 
training the community on 
disaster risk reduction
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What Transfer to Whom How Resources Findings
So
ci
al
 
M
ob
ili
za
tio
n 
G
ai
ns
Women’s 
Empowerment (WE)
Community groups; 
municipal office of 
women.
By strengthening the 
strategies implemented and 
transferring the guidelines 
(part of systematization)
Project’s technical 
teams
Still operational; groups 
strengthened through their 
own resources and initiatives. 
Some groups have voluntarily 
disbanded.  
En
vi
ro
nm
en
ta
l I
m
pr
ov
em
en
ts
WASH (water and 
sanitation) training. 
Improving community 
access
Neighborhood 
associations; 
municipal teams
Developing training materials, 
based on international 
standards (WHO-UN)
Training, awareness 
of WASH treatments; 
provision of tools 
required for 
maintenance.
See findings described in the 
items related to community 
and municipalities 
Water supply networks 
improved and 
restructured
Community Developing links and 
relationships between 
community water committee, 
and private sector providers 
of materials.
Partnerships strategies 
implemented by 
Project technical 
teams. Water pipes 
and material buy by 
local water committee, 
Amanco (PPP) designs
Water supply networks 
improved and working, 
reaching 100% of houses with 
potable water.
Improving water quality 
controls
Community;
Municipality
Training and developing in 
a joint way the test of water 
quality, and training them to 
develop these tests at least 
one a year. Technical guides 
developed for that
Key project 
stakeholders.
Municipal teams.
Ministry of health 
teams.
Project teams.
Community leaders.
The communities requested 
that municipal authorities 
perform annual tests though 
the COCODEs
So
ci
al
 
M
ob
ili
za
tio
n 
G
ai
ns Key project 
stakeholders working 
and integrated in 
technical round tables 
to provide technical 
assistance 
Project stakeholders. 
Private sector 
partners.
Municipal teams.
Written agreement and 
work plans; environmental 
community group/
committee.
Municipality agrees to 
a permanent contact 
with entities from 
Private, governmental 
and academy sectors.
The Municipality is still 
in touch with project 
stakeholders, and supporting 
their activities with knowledge 
of central government 
agencies.
Fi
na
nc
ia
l M
ec
ha
ni
sm
s
WE groups linked to 
the financial sectors
WE groups and bank 
entities (MICOOPE); 
the Municipality.
Unbanked groups (not all) 
integrated into banking 
sector; training on economic 
literacy.
Project technical 
teams. Bank sector 
searching for WE 
groups to support.
Some WE groups still 
managing money outside of 
formal banking institutions
Women’s Entrepreneur 
Network
Communities; 
the strategy to 
the municipal 
government.
Guides developed to establish 
WE groups
Technical assistance, 
legal advice.
There were no traces of 
the WE strategy at the 
municipality. Nevertheless, 
technical advisors kept 
contact with some WE 
members
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Table 5. Save the Children: Project Transition and Post-Project Review 
What Transfer to Whom How/ Resources Findings
Ph
ys
ic
al
 W
or
ks
 M
ai
nt
en
an
ce
Products
Seismic-resistant 
construction 
and structural 
reinforcement manual
Construction workers, 
community leaders, MVES 
(Municipality of Villa El 
Salvador), national NGOs. 
Training workshop for 
construction workers and 
leaders; official presentation 
to MVES; handover to NGOs
• PRONOEI is using the earthquake-resistant model as 
a child daycare facility
• A second story was built with wood, as specified in 
guidelines
• The leader of PRONOEI expected more people visiting 
the construction, given that it was a prototype. This is 
partly because a detailed plan for how to promote the 
construction was never produced
• Several retrofitted facilities updated their fire 
extinguishers and first aid kits and ensure that 
emergency lights continue to function
• The Union Progreso market, which was actively involved 
in DRM thanks to the project, has set aside space in the 
market for an Emergency Operations Center
• One of the promoters on the Board of Directors who 
attended the training workshop) disseminated what 
she learned to other construction workers in her 
neighborhood, demonstrating a multiplier effect
Earthquake- resistant 
construction
Community, MVES, UGEL 
(Unidades de Gestión 
Educativa Local-Local School 
Units).
Public handover from MVES 
to community; official 
communication to UGEL.
Retrofitting of critical 
enterprises/ services 
Enterprises/ services, 
MVES
Official handover to 
enterprises/services and to 
MVES
Construction workers 
trained in anti-seismic 
techniques
Community Official presentation
Products
So
ci
al
 M
ob
ili
za
tio
n 
G
ai
ns
Community DRM 
promoters
Community, MVES, national 
entities
Official public events, 
presentation of official list of 
promoters
• Promoters trained by the project formed an 
association of almost 120 promoters. This 
democratically-elected association has an 
11-member Board, a work plan and is recognized by 
the municipality
• The promoters have continued to receive some 
training from the MVES and from other NGOs in 
different topics related to DRM
• The promoters are recognized at the national level 
• Some promoters have gone on to work in Civil 
Defense areas in other municipalities, which can have 
an interesting multiplier effect
• The market still has its DRM plan and knows what 
they need to do in case of a disaster
• Some of the neighborhood platforms were 
disbanded, which left a gap with regard to a space to 
bring all stakeholders together, which is perhaps one 
of the most important points of the neighborhood 
approach
Neighborhood 
platforms
MVES, national entities Official presentations in 
DRM Working Group and to 
national entities
Community risk study Community, MVES, national 
entities
User-friendly leaflets, fairs, 
press, official presentations, 
official handover to MVES/ 
national entities
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What Transfer to Whom How/ Resources Findings
So
ci
al
 M
ob
ili
za
tio
n 
G
ai
ns
Products
Community, Market 
and Enterprises DRM 
Plans
Community, market, 
enterprises, MVES, national 
entities
User-friendly leaflets, fairs, 
press, official presentations, 
official hand-over to MVES/ 
national entities.
• Some promoters have gone on to work in Civil 
Defense in other municipalities, which can have an 
interesting multiplier effect
• The market still has its DRM plan and knows what 
they need to do in case of a disaster
• Some of the Neighborhood Platforms were 
disbanded, which left a gap in terms of providing 
a space to bring all stakeholders together, which 
is perhaps one of the most important point of the 
neighborhood approach
Informative materials Community, MVES, national 
entities
Leaflets, fairs, press, 
presentations, hand-over to 
MVES/ national entities
Processes
Training neighborhood 
platforms
MVES Participation in training 
workshops
• A number of enterprises reported still using their 
DRM plans and being aware of what to do in an 
emergency 
• Many mentioned that they had managed to 
improve their enterprises thanks to the business 
management course
• Enterprises that managed to improve have tended 
to leave the district, taking local capacities with 
them
Training DRM 
promoters
MVES, national entities Manual, participation in 
training workshops
Training enterprises 
and markets
MVES Official presentation 
and handover of training 
program
Awareness raising in 
community
MVES Communications plan 
discussed
En
vi
ro
nm
en
ta
l 
Im
pr
ov
em
en
ts
Products
Neighborhood 
emergency signs
Community, MVES Participation, official 
approval, handover map of 
signs/report
• The majority of the neighborhood emergency signs 
are still in place, but are starting to show signs of 
wear and tear
• The emergency signs that the project put up in 
the Union Progreso market are still there and the 
market actively maintains them to ensure they do not 
deteriorate
Products
In
st
itu
tio
na
l A
rr
an
ge
m
en
ts Public investment 
projects
MVES Inclusion of projects in 
MVES project bank
• The leaders presented a public investment project 
(PIP) to the municipality 
• The PIP presented was unfortunately considered too 
small scale to be accepted by the municipality
Roles and functions MVES Official presentation and 
approval
DRM guidelines MVES Approved by DRM Working 
Group
Strategic plan for Civil 
Defense 
MVES Approved by Civil Defense 
Office
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What Transfer to Whom How/ Resources Findings
In
st
itu
tio
na
l A
rr
an
ge
m
en
ts
Processes
Strengthening DRM 
Working Group (WG) 
and its technical team 
and the Civil Defense 
(CD) Platform
MVES, 
commonwealth 
of municipalities 
Southern Lima
Participation in 
training plan and 
process
• The DRM WG and CD Platform have continued to meet. This was 
particularly the case around the El Niño Phenomenon
• The new DRM Office shows a certain understanding in the MVES 
of the relevance of DRM, and there is the possibility that it could be 
made into an Area
• Unfortunately, the DRM Working Group and CD Platform have not 
made any real progress with their activities and tend to just meet 
to comply with the law. The Mayor never attends. Once the CD Sub 
Manager left, much of the work carried out has left with him, reducing 
the probability of sustainability. In general, not enough was done to 
institutionalize the neighborhood approach in the MVES
• INDECI is greatly interested in the neighborhood approach and 
involving communities in DRM 
• Many other NGOs and the national DRM system see ARRIBA as 
a good pilot project for working in the community and with local 
government, that can be improved and can help to orientate other 
initiatives 
Strengthening the area 
of Civil Defense 
MVES Approval of strategic 
plan
MVES leading DRM in 
the commonwealth of 
municipalities
MVES Official presentations 
of projects’ products
Neighborhood 
approach
National entities Advocacy for 
community based 
initiatives in the 
SINAGERD Law
Products
Fi
na
nc
ia
l m
ec
ha
ni
sm
s
Credit program for 
enterprises
Not transferred • Some enterprises stated that they have gone on to seek other credit 
programs, which has allowed them to expand their businesses using 
what they learned in the business management program
• The promoters understand the importance of a participatory budget 
for increasing investment in DRM and hope to work to include the DRM 
approach in projects presented
• The credit program finished when the project did and there was little 
done to ensure follow up schemes
Increased municipal 
budget for DRM
MVES Training
Processes
Training in use of 
Peru’s 068 national 
DRM budget.
MVES Participation in 
training
Even thus the Planning and Budget Area, the project definitively 
helped to make them more aware of the importance of DRM and of 
directing municipal funds to things other than road and public works, 
the DRM does not bring a lot of money to the MVES and therefore it is 
not a priority
The training program finished also when the project did
Training in fundraising 
for PIPs.
MVES Participation in 
training
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Table 6. World Concern Development Organization: Project Transition and 
Post-Project Review 
CDGRD_NO2.  
2  Coordination Départementale de Gestion des Risques et des Désastres dans le Nord-Ouest (Departmen-
tal Coordination of Risk Management and Disasters in the Department of the Northwest, Haiti).
What Transfer to Whom How  Resources Findings
Ph
ys
ic
al
 W
or
ks
 M
ai
nt
en
an
ce
Evacuation shelters Churches, schools 
and CDGRD-NO2
Written agreement Five (temporary 
shelters rehabilitated:  
four in Port-de-Paix 
and one in Anse-à-
Foleur
Shelters already existed as part of schools. 
However, initially, very little work was done 
to improve these. Although the available 
space for this purpose wasn’t increased, 
modest improvements were made to 
washrooms (latrines). No written agreement 
existed between the schools and Civil 
Protection that they would be made available 
during an emergency
Drainage Canal built  in 
Démélus, Ti Port-de-
Paix and Djerilon (Port-
de-Paix,  communities)
MTPTC/ 
Neighborhood 
committee
Verbal agreement 986 meters of 
drainage canal built 
in Port-de-Paix, 
including 153 meters 
in Djerilon and 833 
meters along the axis 
Démélus-Ti Port-de-
Paix
The physical structure appears to be in 
excellent shape.  However much of the 
length of the canal is filled with soil and 
rubbish
Système d’Adduction 
d’Eau Potable (SAEP) 
“Potable Water Supply 
System” rehabilitated 
at Anse-à-Foleur
DINEPA Written agreement Four water points 
rehabilitated and two 
washing stations built. 
Additional pipe given 
to municipality
The work performed in Anse-à-Foleur to 
cap the source spring was insufficient and 
DINEPA recently had another engineering 
firm redo the spring capping
Gabions for Sainte-
Anne river at Anse-à-
Foleur
MTPTC Verbal agreement 437 meters of gabions 
built. Additional 
gabion baskets given 
to the municipality/ 
community labor
The gabions were in place and appeared to 
be in good shape.  However, the community 
was very unhappy as they repeated that 600 
meters had been promised. 
THE POST-PROJECT 
REVIEW OF URBAN 
DISASTER RISK REDUCTION 
NEIGHBORHOOD 
APPROACH PROJECTS
21
communities3 : 
DSNO4.   
3  Except Nan Palan and Djerilon that share a system.
4 Direction Sanitaire du Nord-Ouest (health department of the Department of Northwest).
What Tran fer to Whom How  Resources Findings
Ph
ys
ic
al
 W
or
ks
 M
ai
nt
en
an
ce
CLPC and 
neighborhood 
committees training
CLPC / CDGRD-NO Written procedures 
fulfilling legal 
requirements
Technical assistance, management 
advice given to one CLPC and four 
neighborhood committees.
No knowledge of this 
component.
Youth volunteers 
trained to raise 
awareness of early 
warning systems and 
disaster risk reduction
CCPC / CDGRD-NO Verbal agreement 500 young volunteers trained. 
Establishment of an early warning 
system in five communities3: 
a) focal points 
b) a manual alarm (trigger)
c) a siren crank by community (the 
community already had this?).
Training in DRR was 
mentioned in the FGDs
Door-to-door hygiene 
promotion
CLPC/ DSNO Verbal agreement 11,258 people in the five 
communities directly and indirectly 
trained on WASH
This was reported in some of 
the FGDs
Safe construction 
training
MTPTC Verbal agreement 249 local masons and builders 
trained on seismic and para-
cyclonic building codes. Handbook 
on retrofitting and construction.
This training was one of the 
key long-lasting results and 
very appreciated by the 
communities
Health technicians 
trained in Anse-à-
Foleur in partnership 
with ACF
DSNO4 Verbal agreement 21 health technicians trained 
in concepts related to cholera:  
modes of transmission, prevention 
and treatment modalities
No comments reported
Promoted disability 
services
CLPC Verbal agreement and 
sensitization
Temporary shelter rehabilitated 
in Anse-à-Foleur to accommodate 
the disabled, should they be 
displaced or evacuated
No comments reported
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What Transfer to Whom How  Resources Findings
En
vi
ro
nm
en
ta
l I
m
pr
ov
em
en
ts
Reforestation Farmers’ 
organizations
Written procedures 
and training
1,000 seedlings distributed to 
three farmers’ organizations
Most of the trees have died. There is no 
information about the causes.
Canal cleanout Municipality / 
MTPTC
Verbal agreement Two drainage canals built in Port-
de-Paix
Neither the Municipality nor MTPTC 
completed this. Community volunteers 
cleaned out a smaller canal in Jerilon in 
December 2015.  But by 21 December 2015 it 
was full due to heavy rains.
Cleanout of 
coastal  areas 
Municipality / 
Neighborhood 
committee
Verbal agreement Hand tools distributed No evidence of any trash removal from the 
canal to the ocean 
In
st
itu
tio
na
l 
Ar
ra
ng
em
en
ts
Garbage disposal Joint venture 
neighborhood 
association/
municipality
Ongoing discussion WCDO provided 20 plastic mobile 
bins and five large metal fixed 
bins. Municipality to provide 
collection trucks
The metal bins were stolen.  Several of the 
plastic barrels are still in place. 
Land fill site 
selection
Municipality Ongoing discussion An assessment of the area west of Port-de-
Paix found no landfill location for rubbish
Zoning regulations MTPTC/
municipality
Advocacy for 
regulation
Save The Children
Villa El Salvador Peru
Community DRM promoters
Photo: J. P. Sarmiento
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Selected Approaches and 
Methodologies Observed in the PPR
Several approaches used during the post-project review deserve special mention, 
including: 
• Save the Children’s products and processes schematic (see Table 5 in Chapter 2); 
• the PCI sustainability scale; 
• the CRS approach to measure the activities of local disaster management commit-
tees and the level of community participation after the project closeout; and
• the WDCO social media photo contest.
PCI – Project Sustainability Scale
PCI developed a project sustainability scale to measure the level of adoption and 
participation observed in its Neighborhood Approach project, both at the community 
level and within participating organizations. Three levels were established as follows:
Table 7. Project Concern International – Project Sustainability Criteria
Level of adoption and participation Criteria
High
The strategy implemented during the project continues to serve well for 
most groups or members/partners, and the results are maintained.
Medium
The strategy implemented during the project is still functioning, but to a 
lesser extent.
Low
There are no concrete results nor is there a person responsible for 
following up the strategy.
The level of adoption is analyzed from three different perspectives:
1 ) at the community level (beneficiaries);
2) at the municipality level (partners and local counterparts);
3) at other levels (national organizations).
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Table 8. Project Concern International – Project Sustainability 
Enumeration5 
5  An Enumeration Plan is a type of census conducted in specific geographic units. Census enumerations 
collect a variety of data, including demographic characteristics (sex, age, marital status, etc.), health, access to services, 
employment, income, access to housing, etc. Enumerations are spatially referenced and linked to surveying and mapping.
Strategy Community / local groups (ME, COLRED, etc.)
Municipality/ 
Mancomunidad
Other 
institutions
Drainage systems at housing and community levels High Low Low
Sewage treatment plant Medium Low Low
Housing improvements (structural reinforcement) High Low Low
Risk reduction (retaining walls) High Low Low
Zoning of vulnerable areas for reforestation and livelihood interventions Low Medium Medium
Options to address land tenure issues Low Low N/A
Improved safe access routes to the community High Low N/A
Community training for mapping, data analysis, and prioritization of activities High High Medium
Enumeration5  plan, community hazard mapping, and emergency response planning Medium Medium Medium
Self-savings groups High Low Medium
Livelihood training for communities Medium Low Medium
Training for COCODEs and COLREDEs Medium Medium N/A
Communities trained in emergency response Medium Medium N/A
Community labor contribution High Medium N/A
Financial fairs Low Low Low
Alliance with MICOOPE Medium Low Medium
Financial support from FOPAVI Low Low Low
N/A = Not applicable, not available, or no answer.
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Catholic Relief Services - COLREDs and 
Community Participation
CRS developed an approach to measure the activities of the Local Coordinaton 
Committees for Disaster Reduction (COLRED) and the level of community participation 
after the project closeout. Table 9 illustrates some general criteria applicable to all 
COLREDs, based on the activities that continue to carry out after the project ended in 
December 2014 to the date of this post-project review. 
CRS Quetzaltenango-
Guatemala
Flood control
Photo: J.P. Sarmiento
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Table 9. Catholic Relief Services - COLREDs and Community Participation6
Ciénaga7
6 The table presents only some of the aspects found through group interviews. 
7 The post-project review team conducted one individual interview with the president of the COLRED in La Cie-
nega. The group interview scheduled in that neighborhood was cancelled; therefore, there is no information to report. 
Neighborhoods
La 
Independencia 
(Zone 2)
Pacajá Bajo
(Zone 10)
Los Altos
(Zone 5)
El Cenizal 
(Zone 4)
La Ciénaga7 
(Zone 2)
Pacajá Alto
(Zone 10)
Criteria
Visible leadership (they are all led by 
men).
Same leadership in both structures 
(COLRED -COCODE)
---- X
Youth participation in COLREDs X X X ---- X
Regularly-held meetings in 2015 X ---- X
Regularly-held meetings in 2016 X ---- X
Communication with one or several of 
the other COLREDs 
---- X
The COLRED is activated during 
emergencies 
---- X
Participation of additional residents X ---- X
Coordinated action with the local 
government to obtain support
---- X
Coordinated action with other 
organizations to obtain support 
X ---- X
COLREDs work with the ECORED X X X ---- X
Innovation with new and different 
strategies learned with the project 
X ---- X
Action reported           X No action reported   ---- No information available
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WCDO – Social Media Photo Contest
Shortly after the PPR focus groups were conducted, 
a photo contest was held as a participatory tool. 
The intent of this activity was threefold: first, to 
allow residents to show their own interpretation 
of DRR activities; second, to encourage continued 
engagement with young people; and third, to 
triangulate the data from the focus groups, using 
photos.
The contest was launched and ran for 30 days; it was 
extended for an additional 30 days. It was promoted 
on social media sites such as Facebook, Twitter and 
Instagram, using the advertisement below, which was 
also printed as a poster. In addition, a radio spot ran 
on local stations in Haiti’s Northwest Department. 
Community response to the photo contest fell 
short of expectations. Few pictures were received. 
Nevertheless, three of the photos are included 
here and were considered as winning entries. They 
do reveal that the community continues to take on 
the maintenance of the canal, despite the lack of 
collaboration from municipal authorities. 
While difficult to corroborate, the reasons for the 
low rate of participation in the photo contest may 
be due to a) young people’s lack of access to social 
media sites; b) little opportunity to take photos; c) 
DRR interventions were not obvious to them; or d) 
they did not receive ample notice about the contest. 
This type of initiative has great potential, requires a 
testing prior to a launch. 
Photo contest drain cleaning
Canal construction
Photo: WCDO
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CHAPTER 3. 
Sustainability Factors 
Across Neighborhood 
Approach Projects
D uring the PPR meeting held in Lima in June 2016, the attendees worked together to identify features, associated with project sustainability, of the Neighborhood 
Approach projects and the findings of the PPRs. To identify these, five sessions were 
organized around the themes listed below. Participants were encouraged to transcend 
individual experiences in order to identify enabling factors and factors that impede 
success across Neighborhood Approach projects. The outcomes of these sessions 
would be used to inform future NA initiatives. The five themes were:
• Social mobilization 
• Institutional arrangements
• Physical works
• Environmental improvements 
• Financial mechanisms 
The meeting participants worked in small groups 
to identify a wide variety of factors related to 
each theme, recording their observations on 
‘sticky notes.’ Subsequently, each group shared 
the inputs, placing the notes on a wall chart 
corresponding to each theme. Working with a 
facilitator, the entire group revisited and clarified 
Post-project review workshop
Photo: P.Bittner
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the inputs, grouping and organizing them to produce a solid list of factors that contribute 
to as well as impede success. The results of the five sessions are presented below.
Social Mobilization
Enabling factors
• Make project beneficiaries aware (socialization) of all aspects of the project.
• Ensure that the strategy is inclusive and participatory.
• A situation in need of a solution favors the success of the project.
• Define shared interests among neighborhoods.
• Develop linkages between the neighborhood and the municipality.
• In the design of the project, offer what you can deliver on.
• When conflicts arise, bring all stakeholders together quickly to solve the problem.
• Take advantage of existing civil society organizations.
• Strengthen community leadership and/or identify existing leadership in organiza-
tions that can be incorporated into the project.
• Organize campaigns that improve the environment.
• Encourage participation of women in all processes.
• Actively involve youth groups and give them meaningful work so they can learn by doing.
• Train promoters and encourage institutions to recognize their role.
• Create identifying elements (vests, caps, promotional logos, etc.)
• Leave tangible physical evidence of the project.
• Share project results and be accountable – demonstrate transparency. This will en-
hance credibility of the project and gain the confidence of the community.
• Acknowledge the neighborhoods’ history and experience of community work.
Factors that impede success
• Existing cultural and economic barriers in the community.
• Exclusion of young people in community development projects. 
• Low levels of education and empowerment.
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• Scarce availability of free time of community members to participate in project im-
plementation.
• Competing activities/priorities (e.g., aid distribution) where the project is taking place.
• Limited presence of state actors.
• Insufficient links with the municipality.
• Partisan political interests.
• ‘Cacique’-style leadership.
• Lack of cohesion among governmental actors.
• Lack of confidence on the part of beneficiaries, due to previous experience with or-
ganizations that offered but did not deliver.
• Inter-neighborhood conflicts.
Institutional Arrangements
Enabling factors
• Prior relationships among stakeholders that engender trust.
• A sound knowledge of the area (community and municipality) and the sector.
• Periodic reviews of progress in fulfilling shared agenda. 
• Involvement and motivation of authorities in the project – and shared credit.
• Committed leadership; participation of leading agencies; appropriate municipal 
structures; and the political will to participate in the project.
• National laws/policies, such as Peru’s national Disaster Risk Management Policy, 
under SINAGERD.
• Other national programs, such as Peru’s results-focused budget program 068 for 
vulnerability reduction and disaster and emergency response. 
• Longevity of institutional leaders.
Factors that impede success
• Authorities who are unaware of their national or local DRR policies; their role in the 
process; and a lack of consequences if duties are not carried out.
THE POST-PROJECT 
REVIEW OF URBAN 
DISASTER RISK REDUCTION 
NEIGHBORHOOD 
APPROACH PROJECTS
31
• Changes in government; political appointees; or rotation of staff.
• Competing priorities and/or partisan interests.
• Corruption/bribery.
• Outdated norms and legislation; lack of protocols to operationalize existing laws.
• Lack of an institutional culture of DRR.
• DRR does not get the required attention from politicians because it is less visible and 
attractive than other types of interventions.
Environmental Improvements
Enabling factors
• Identify community champions.
• Understand your risk and link this awareness to potential negative consequences.
• Recognize the results of previous actions taken in your environment (even if it was 
believed to have been the role of the state).
CRS Quetzaltenango-
Guatemala
Focus group
Photo: J.P. Sarmiento
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• Raise awareness and foster community participation on how to care for the environ-
ment (youth and their parents).
• A clean and healthy environment raises self-esteem.
• Use technological options compatible with the environment.
• Comply with current environmental norms.
• Work with partners who have specialized knowledge of the topic.
Factors that impede success
• The lack of a national law on land use planning.
• A lack of compliance with urban zoning regulations (outdated municipal agreements 
and/or a lack of compliance with them).
• A lack of environmental standards in many countries.
• Inappropriate solutions that damage the environment.
• A lack of government funding for public works.
• Weak legal enforcement.
• Failure to include all stakeholders in project design and execution (i.e., those that live 
down-river from the project site).
• A lack of awareness of how the community contributes to environmental problems 
(i.e., disposal of waste) and commitment to change habits. 
• Lack of appreciation of the importance of safe community spaces.
Physical Works
Enabling factors
• An understanding of the risk the neighborhood faces and potential physical works 
that can mitigate this risk.
• Acceptance of the work to be performed by marginalized members of the communi-
ty will lead to social inclusion.
• Work projects that are mutually agreed upon and that have included active participa-
tion in setting priorities generate credibility.
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• The neighborhood contributes to the physical works, whether through in-kind activ-
ities, monetary contributions or as members of the workforce.
• Techniques learned and knowledge gained are applied when replicating physical 
community housing projects, with community resources.
• Pooling of resources between NGO-government.
• Political will to initiate/complete works.
• Practical theory combined with demonstrations of appropriate construction tech-
niques will improve quality of the work performed and the knowledge and skills of 
the workforce.
• Physical works can offer opportunities for innovation, which in turn, improve the en-
vironment.
Factors that impede success
• Not involving the community in the physical works.
• Lack of legal certainty as to ownership of property/sites to be used.
• Poor leadership on the part of the municipality over public spaces.
• Inappropriate technical solutions.
• Poor quality control of the work performed.
• Poor socialization of the work to be conducted; expectations of ‘handouts.’
• Lack of knowledge of options/alternate solutions.
• Construction workers have their own dynamics; they work at their own pace.
• Lack of knowledge to prompt or generate a demand for safe construction (supply/
demand).
• Lack of appreciation on the part of some members of the community of the value of 
the works, leading to, at times, theft of metal or other materials.
• Community maintenance of public works is concentrated in the hands of just a few 
leaders.
• A general lack of knowledge (and funds) for necessary and proper maintenance, 
particularly regarding the best time to perform maintenance (i.e., before the rainy 
season). This can be addressed in the planning stage. 
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Financial Mechanisms
Enabling factors
• Public handover of vouchers for approved uses, including the public signing of agree-
ments. In other words, using “name and shame” as a way to get people to pay back 
– in a particular case, achieving up to 98%.
• Incentivize self-saving groups, e.g. women’s empowerment groups.
• Normative framework to protect disaster risk reduction management funds from be-
ing diverted toward other purposes.
• Financial education through self-saving groups, and with support from the financial 
and banking sectors. 
• Utilize financial models from the social, housing sectors (for improvements, new 
construction, etc.).
• Investigate and adopt economic methodologies and metrics.
• Evaluate bids from variety of suppliers to ensure competitive pricing.
Factors that impede success
• NGOs are both lender and donor, which reduces repayment rate.
• The paradigm or belief that the poor do not pay.
• Poor relationships between local actors and the municipality.
• Scarce availability of financial information.
• The municipality does not regularize property ownership; there is no clarity on land 
tenure. 
• Unfair or usury lending practices for housing.
• Poor understanding of credit and banking systems 
• Little understanding, on the part of the community, of the management of public 
funds for disaster risk reduction.
• Few existing associations of business owners.
• Offer vouchers in differing amounts, depending on the needs/size of the family.
• Market prices for materials vary from month to month.
• Extend duration of projects to three years to improve sustainability.
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CHAPTER 4. 
Final Balance
Based on the results observed during the Post-Project Review, the discussions at the 
workshop in Lima, and particularly the final PPR reports of the agencies involved in the 
Neighborhood Approach projects, all implementing agencies agreed that the time, effort 
and resources invested in their projects was well worth it. 
The final balance of the Neighborhood Approach can be described at different levels: the NA 
project itself; the implementing partner NGO; the NA initiative in general; and finally in the 
field of urban DRR. In addition, the implementers provided feedback on the PPR as a tool.
Project Level
The exercise carried out during the PPR workshop allowed us to identify both 
enabling factors as well as those that impede success. The former help to identify 
the critical factors that must be considered and strengthened. The latter allow us 
to anticipate circumstances in future NA projects that should be avoided, modified 
or improved upon.
NGO Perspective
The NA Project provided a unique opportunity to explore the intersection between the 
fields of development and disaster risk reduction; between the practices employed in 
rural areas and those that are typical of urban interventions; among community-based 
projects with initiatives aimed at institutional strengthening; and finally to achieve a 
balance between meeting basic needs at individual, family and community levels within 
a given territory.
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Among the greatest challenges for implementers are the need to build alliances as part 
of ongoing negotiations to achieve sustainable goals and to empower communities to 
become fully responsible for the initiatives that affect their lives.
Neighborhood Approach Initiative
The NA acknowledges the existence of an important segment of the urban population 
that lives in informal settlements. Far from being homogeneous, it is made up of 
neighborhoods that are defined by much more than geographical jurisdictions. 
These neighborhoods are a living fabric of social, economic, and physical features, 
which affords residents an identity and a foothold that provides security, safety and 
familiarity in an often-chaotic urban world, a common plight in informal settlements.
The neighborhood approach offers an option to implement DRR and contribute to 
the development of marginalized communities, while protecting the neighborhood 
and supporting its cohesion and self-determination.
PCI Mixco-Guatemala
Women project afteraction
meeting
Photo: J. P. Sarmiento
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It is important to recognize that the NA requires a minimum of two years of sustained 
effort and successful replication is conditioned not only on technical and programmatic 
aspects, but also on a deep knowledge of the territory and its actors, as well as a 
permanent interaction with the existing social, environmental, cultural, economic and 
political dynamics.
Urban DRR
The Neighborhood Approach shifts the narrow focus of DRR away from just shelters within 
a limited physical area to the broader spatial context of a neighborhood, acknowledging 
the complex interconnected reality of risk in an urban environment. It encourages a long-
term vision and a focus on development gaps, welfare and the safety of highly vulnerable 
communities. 
Post Project Review
The participants at the Post-Project Review meeting proposed the following 
recommendations:
• As to the scope, cost and time considerations regarding the PPR: 
 » The scope and proposed terms of reference (TOR) proved to be sufficiently clear 
to guide the PPR and flexible enough to adapt it to different realities. 
 » The economic resources allocated proved to be sufficient to carry out the 
review. 
 » The time initially allotted to conduct the PPR (three months) had to be exten-
ded to six months. Six months is considered an appropriate amount of time to 
carry out the PPR, however it is recommended that, in the future, extended time 
should be provided between the PPR workshop and the actual closeout of the 
PPR by implementing agencies.
• If a decision is taken to systematically advance with a PPR in future NA projects, it 
would be advisable to mention this fact at the outset of the NA project. 
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• The PPR should be promoted as an important tool for monitoring, evaluation, ac-
countability, and learning.
• Given the difficulty of financing PPR initiatives (primarily because NA projects 
have already closed at this point), different mechanisms should be sought, such as 
through M&E OFDA, Washington, D.C.; OFDA/LAC; or, as was the case with this PPR 
experience, through partners such as FIU. 
• Often, external evaluation reports end up on a bookshelf or in a desk drawer. To help 
avoid this unfortunate reality, it is important that the PPR experience be accompa-
nied by an open discussion and socialization of the results, as was the case during 
the PPR meeting in Lima in June 2016. Convening the implementing agencies to 
present their projects allows a truly collective learning experience.
SaveTheChildren Villa
El Salvador
Focus group with Peru Civil
Protection Promoters
Photo J.P. Sarmiento
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Annex 1. Agenda 
Florida International University - Extreme Events Institute
Disaster Risk Reduction in the Americas – Second Phase: Building Resilience
United States Agency for International Development 
Office of U.S. Foreign Disaster Assistance
USAID/OFDA LAC Regional APS Urban Disaster Risk Reduction (DRR) Projects: 
Neighborhood Approach - Post-project review
Purpose of the Meeting: To discuss the findings of the participatory Post-Project Review, 
conducted one year after completion of the four “Urban DRR Projects: Neighborhood 
Approach” in Guatemala, Haiti, and Peru in 2012. These projects were awarded by USAID 
Day 1 – Monday, June 20, 2016
 08:30-09:00 Welcome and Introductions
 09:00-09:30 Post-Project Review Approach
 09:30-10:15 Partners Presentation 1
 10:15-10:45 Break
 10:45-11:30 Partners Presentation 2
 11:30-12:15 Partners Presentation 3
 12:15-14:00 Lunch Break
 14:00-14:45 Partners Presentation 4
 14:45-15:30 Post-Project Review -
  Administrative & Methodological considerations
 15:30-16:00 Break
 16:00-17:00 Post-Project Review -
  Administrative & Methodological considerations (Cont.)
Day 2 – Tuesday, June 21, 2016
 8:30-10:15 Panel 1: Sustainability of Project Gains
  (Social mobilization and institutional arrangements) 
 10:15-10:45 Break
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 10:45-12:30 Panel 2: Sustainability of Project Gains
  (Physical works; environmental improvements)
 12:30-14:00 Lunch Break
 14:00-15:00 Panel 3: Sustainability of Project Gains (Financial mechanisms)
 15:00-15:30 Break
 15:30-17:00 Panel 4: Final balance (Based on the results observed during  
  post-project review, and the previous panels discussions, was It  
  worth the time, effort and resources invested in the project?
  What was good and what should be avoided/modified 
  improved in a future similar project?) 
 17:00-17:30 Conclusions and Recommendations
World Concern-Haiti
Ti Port de Paix canal
Photo: WCDO
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Annex 2.
List of Participants
Guatemala – Catholic Relief Services
Plummer, Courtney, Deputy Head of Programs courtney.plummer@crs.org
López, Lucrecia, Project Coordinator, CRS Guatemala lucrecia.lopez@crs.org
Rodríguez, Ana Cecilia (CRS, Peru)   anacecilia.rodriguez@crs.org
Guatemala – Project Concern International
Murguia, José, Director, Proyecto Barrio Mío jmurguia@pciguate.org
Paiz, Ernesto, PCI – Guatemala   epaiz@pciguate.org
Haiti – World Concern Development Organization
Sheach, Chris, Deputy Director of Disaster Response chriss@worldconcern.org
Peru – Save the Children
Smith, Charlie, Coordinator, Monitoring and Evaluation charlotte.smith@savethechildren.org
Villalobos, Magaby, Director, SC Peru-Ecuador maria.villalobos@savethechildren.org
Rico, Victoria, Area Manager, Peru-Ecuador Program Quality victoria.rico@savethechildren.org
USAID
Gelman, Phil LAC Regional Adviser (SJO)  pgelman@ofda.gov
McNiece,Sarah, LAC Regional Adviser (SJO)  smcniece@ofda.gov
Salinas, Raquel, Disaster Operations Specialist (WDC) ysalinas@usaid.gov
Burkhart, Brett, Evaluation & Reporting Coordinator (WDC) bburkhart@usaid.gov
Andresen, Caroline, Disaster Operations Specialist LAC (WDC) candresen@ofda.gov
Argenal, Eddie, Shelter and Settlements (WDC) eargenalsolorzano@usaid.gov
Koutnik, Auriana, LAC Information Officer (SJO)  akoutnik@ofda.gov
Florida International University, Extreme Events Institute
Sarmiento, Juan Pablo, DRR Program Director jsarmien@fiu.edu
Bittner, Patricia, Consultant   patricia.bittner@gmail.com
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Annex 3. List of Acronyms
and Abbreviations
APS   Annual Program Statement  
ARRIBA Save the Children Project: Support to Risk Reduction in Neighborhoods
   in Lima, Peru. (Apoyo a la Reducción de Riesgos en Barrios de Lima). 
CDGRD Departmental committees on risk and disaster management (  
CDGRD-NO In this case, for Haiti’s North-west Department (NO)  
CLPC   Comité Local de Protection Civile (Local Civil Protection Committee – Haiti) 
COCODE Community Development Committees  
CODEDE Departmental Development Councils  
COLRED Local Disaster Reduction Committee  
CONRED National System for the Coordination of Disaster Reduction (Guatemala) 
CRS   Catholic Relief Services  
DINEPA Direction Nationale de l’Eau Potable et de l’Assannissement   
   (National Directorate for Drinking Water and Sanitation – Haiti)  
DPC   Directorate of Civil Protection  
DRM   Disaster Risk Management  
DRR   Disaster Risk Reduction  
ECORED Equipos Comunitarios de Respuesta a Desastres (Community Disaster  
   Response Teams – Guatemala)  
FIU   Florida International University  
FY    Fiscal Year   
MICOOPE Federación Nacional de Cooperativos Asociados (National Federation of  
   Associated Cooperatives – Guatemala)   
MPTPC Ministère des Travaux Publics, Transports et Communications (Ministry  
   of Public Works, Transport and Communications – Haiti)  
NA   Neighborhood Approach  
PCI   Project Concern International  
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PPR   Pot-Project Review  
PRONOEI Programa no escolarizado de Educación Inicial (Early Childhood   
   Education Program – Peru)  
PTAR   Planta de Tratamiento de Aguas Residuales (Wastewater Treatment Plant) 
 
SC   Save the Children  
SINAGERD Secretaria de Gestion del Riesgo de Desastres (Secretariat for Disaster  
   Risk Management – Peru) 
UGEL   Unidad de Gestión Educativo Local) Ministry of Education’s Office for  
   the Management of Local-Level Education – Peru)  
USAID/OFDA United States Agency for International Development, Office of Foreign  
   Disaster Assistance  
VES   Municipality of Villa El Salvador, Peru  
WASH  Water, Sanitation and Hygiene  
WCDO  World Concern Development Organization  
WE   Women’s Empowerment  

